Status showing the progress of SFURTI clusters as on 12th August, 2016
	Sr. No.
	Name of Cluster
	Time line
	Soft Intervention
	Hard Intervention
	Remark 

	
	
	
	
	CFC
	Procurement of Machineries 
	

	
	State Office, Bangalore
	
	
	
	

	1. 
	Hudli Khadi Cluster
	November, 2016
	Training completed on Skill Dev. for 50 Spinners and 25 Weavers 
	Work Order has been issued for construction of C.F.C. (3000 sq.ft)  and construction work started & will be completed on 15.9.2016.
	· Procured 100 NMCs 
· Order placed for 100 NMCs and 40 Looms with Udyog Bharati, Rajkot, Gujarat & expected by 31.08.2016
	Timeline will be met.

	2. 
	Sidlaghatta Khadi Cluster
	September, 2016
	Training completed on Skill Dev. for 50 Spinners and 50 Weavers Awareness Prog. completed for 100 Artisans
	CFC inaugurated on 27th July, 2016 by Chairman, KVIC.

	· Procured 100 NMCs,  12 semi auto looms, one warping unit and one cone winding machine and installed
	Fully functional in Sept. 2016

	3. 
	Harihara Khadi Cluster
	September, 2016
	Training completed on Skill Dev. for 75 Spinners and 25 Weavers. 10 staff trained in Marketing
	Renovation of work shed at New Chikanahalli (4000 sq.ft) is progress & will be completed by 31.8.2016
Date for inauguration of CFC – 2nd October, 2016
	· Procured 100 NMCs.
· Order issued to Udyog Bharati, Rajkot, Gujarat for procurement of machineries 
	Timeline will be met.
IA need working capital & requested for adjustment of IA share against land cost.

	
	State Office, Hyderabad 
	
	
	
	

	4. 
	Traditional Kalamkari Painting Cluster
	November, 2016
	SHGs Training 200 Exposure visit -16 completed. 2 week TOT on SDP - 20 is going on.

10 days Trg on Marketing, 15 days Trg on Basic Accounting,  4 months in Design & Dev. Programma will be organized in Aug., 2016
	Tendering for construction of CFC will be issued on 19-08-2016

	
	Funds released on 28.07.2016 


	Sr. No.
	Name of Cluster
	Time line
	Soft Intervention
	Hard Intervention
	Remark 

	
	
	
	
	CFC
	Procurement of Machineries 
	

	
	State Office, Chennai  
	
	
	
	

	5. 
	Kangayam Khadi Cluster, Tirupur
	September. 2016
	Training completed for Skill Dev. for 200 Spinners.  Awareness Prog. Completed for 120 artisans
	CFC is ready. 
Date for inauguration of CFC – 30th September, 2016

	· 100 NMCs & 10 Looms procured on 9.08.2016
· Blow Room Design 
	Showroom will be ready by 20.8.2016

Timeline will be met.

	6. 
	Steel & Wooden Furniture Cluster
	December, 2016
	Trust building for 103 Artisans and 29 artisans trained under EDP.
	Tender issued on 14.07.2016. Plan approval has been received. Work Order will be  issued on 16.08.2016 
Foundation stone laid down on 26.07.2016.
	· Plan for procurement of machineries, model, and specification is finalised.  
	Timeline will be met.

	
	State Office, Ahmedabad
	
	
	
	

	7. 
	Blacksmithy & Agri Tools Cluster, Surat
	December, 2016
	Training completed on Skill Dev. for 40 Artisan.   Exposure visit organized for 5 Artisans
	One CFC is Renovated. Work Order issued on 4.7.2016 for Construction of CFCs (1000 sq.ft). Re-tendering of another CFC issued on 20.7.2016 & Order placed on 6.8.2016
	· Machineries less than Rs. 1 lakh cost procured.
· Tender will be issued and Order placed on 1.8.2016 
· Machineries expected in September, 2016 
	Timeline will be met.

	
	State Office,  Bhubaneswar
	
	
	
	

	8. 
	Aabahana Fruit Processing Cluster 
	November, 2016
	188 Artisans have been trained in Sensitation

Training completed on Skill Dev. for 188 Artisans 

188 artisans Trained under Capacity Building

Exposure visit organized for 30 Artisans

15 Staff & CDE have been trained.
	Tender for construction of CFC is finalized & will be issued in next week. 
	· Tender for machineries is almost finalized & will be issued on 19th August 2016 
	Funds released on 28.07.2016


	Sr. No.
	Name of Cluster
	Time line
	Soft Intervention
	Hard Intervention
	Remark 

	
	
	
	
	CFC
	Procurement of Machineries 
	

	
	State Office,  Bhubaneswar
	
	
	
	

	9. 
	Jagmohan Brass & Bell Metal Cluster
	November, 2016
	300 Artisans have been trained in Sensitation

SHGs Training completed for 300 Artisans 

300 Artisans were Trained under  Capacity Building

Exposure visit organized for 30 

15 Staff & CDE have been trained.
	· Tender issued for construction of  CFC on 9.8.2016

	· Tender issued for procurement of machineries on 9.8.2016

	Funds released on 28.07.2016

	
	State Office, Kolkata
	
	
	
	

	10. 
	Chak Islampur Khadi Cluster, Murshidabad
	November, 2016
	Training completed on Skill Dev. for 40 Spinners & Weavers at NIFT, Kolkata 
	Tender issued for construction of CFC.  Work order will be issued on 28.7.2016 
	· Plan for procurement of Charkhas has been completed.  
	Funds released on 28.07.2016

	
	State Office, Imphal
	
	
	
	

	11. 
	Ningomthong Reed Kauna Cluster
	September, 2016
	Awareness Prog. for 150 artisans,  2 batches  of SHGs for 250, 3 batches of Kauna Dyeing for 75, 2 batches of SDP for 115, Accounts & Marketing for 30,  2 workshops on Designing  -60
	CFC is ready.
Show room will be completed on 20.8.2016

Proposed for inauguration of cluster on 21-9-2016.
	· Supply order issued for procurement of machineries. 
	Timeline will be met.

	
	State Office, Bhopal
	
	
	
	

	12. 
	Hoshangabad Bamboo Cluster, (M.P.)
	October, 2016
	One day Work-shop for 300 artisans, Skill Dev. Trg. (4 weeks) for 30 Artisans, Cluster concept -118 Artisans 
	Tender issued for construction of CFC on 1.6.2016 and work order issued on 11.7.2016 and Construction work started.
	· Tender issued for procurement of machineries on 15.7.2016 

	Timeline will be met.

	13. 
	Terracotta Cluster
Patouhapura, Shahpur, Betul
	December, 2016 

	
	
	· 
	Fund to be received from Ministry

	Sr. No.
	Name of Cluster
	Time line
	Soft Intervention
	Hard Intervention
	Remark 

	
	
	
	
	CFC
	Procurement of Machineries 
	

	
	State Office, Raipur
	
	
	
	

	14. 
	Bastar Handicraft Cluster, Bastar
	November, 2016
	Sensitization -1021 

Skill Develop  -300 

New Design -100 

Capacity Building -100 
	Construction of CFC is started.
	· Tender issued for procurement of machineries and will be finalized shortly.
	Continuous down-pouring affects the construction work.

	15. 
	Dry Flower Cluster, Raipur
	December, 2016
	Sensitization -250 

Skill Develop  -200 

New Design -80 

Exposure visit -30

Capacity Building -20 
	Tender issued on 5.7.2016 for construction of CFC, however it was refused by L1 party.
Order will be issued on 19th Aug. 2016. 
	· Machineries will be procured only after completion of construction work of CFC. 
	Tender process is again started as the earlier tender got only 2 Quotations.

	
	Div. Office, Varanasi
	
	
	
	

	16. 
	Hand Knotted Carpet Cluster, Allahabad
	February, 2017
	Master Craftsmen completed Training at IICT 10 Artisans, Bhadohi & 80 artisans  
	Tender is likely to be issued on 25.08.2016
	· Tender for procurement of machineries is likely to be issued on 25.08.2016
	Timeline will be met. 

	
	Divisional Office, Gorakhpur
	
	
	
	

	17. 
	Crochet (Croshiya) Cluster, U.P.  
	February, 2017
	Training completed on Skill Dev. for 220 Artisans 
	Tender for CFC completed. Work Order will be issued for construction of CFC in August
	· Order will be placed for procurement of machineries on 28.7.2016
	Timeline will be met.

	18. 
	Mau Pottery Cluster, Azamgarh
	December, 2016
	Master’s Trainers Training Programme organized from 18.7.2016 at CVPI, Khanapur
	Tender for CFC completed. Work Order will be issued for construction of CFC in August
	· Tender for procurement of machineries also floated on 28.06.2016. 
	Timeline will be met.

	
	State Office, Ranchi
	
	
	
	

	19. 
	Santhal Paragana Silk Cluster, Jharkhand
	December, 2016 /


	
	
	· 
	Fund to be received from Ministry

	20. 
	Multi Products (Food processing & Beekeeping) Cluster
	December, 2016 /


	
	
	· 
	Fund to be received from Ministry

	21. 
	Koderma Agarbatti Cluster Jharkhand
	December, 2016 /


	
	
	· 
	Fund to be received from Ministry


